COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2017

ESTI MATE SUMVARY 12: 49: 36
CONTI D C19134 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 19134- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 481.0 DAYS TIME ALLON 5/31/2018 FI XED COVPLETI ON DAT!
SH 96A - ARK. R VER TO US 50B PERCENT TI ME: 72.77 ORI G TIME ALLOW 11/22/201 FI XED COVPLETI ON DAT
PROJECT NO STMD961- 013
SH 96A - ARK. R VER TO US 50B
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 12/ 02/ 2017 DATE TI ME STARTED 08/ 09/ 2016
160 | NVERNESS DR W STE 110 DATE LET 06/ 09/ 2016 DATE WORK BEGAN  08/22/ 2016
DATE AWARDED 07/ 25/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 04/ 2016 DATE ACCEPTED
ENGLEWODOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,175, 459. 81 PARTI Ol PATI NG $ 8,416,128.12 $ 490, 147. 51
AWARD PRQIECT AMT: $ 8,362, 264.00 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 91.72% TOTAL EARNI NGS 8,416, 128. 12 490, 147.51
FUNDS AVAI LABLE: $ 759, 331. 69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8,416, 128.12 490, 147. 51
TOTAL CLAI VB $ 0.00 RETAI NAGE -125, 433. 96 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 290, 694. 16 490, 147. 51
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8, 290, 694. 16 490, 147. 51
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 490, 147. 51

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19134

PCN: 19134-BI D

PRQJECT: STMD961- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00035

Renoval of Pipe

0030 202-00150

Renoval of Wall

0035 202-00155

Renoval of Wall

0040 202-00200

Renoval of Sidewal k

0045 202-00201

Renoval of Curb

0050 202-00202

Renoval of CQutter

0055 202-00203 *Renoval of Curb and CQutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
5. 000
EACH
500. 00000
16. 000
EACH
900. 00000
2.000
EACH
4, 000. 00000
268. 000
LF
55. 00000
8. 000
EACH
300. 00000
17. 000
LF
150. 00000
2,986. 000
SY
10. 00000
19. 000
LF
20. 00000
882. 000
LF
20. 00000
4,892. 000
LF

9. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

5. 000
0. 000
5. 000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

268. 000
0. 000
268. 000

8. 000
0. 000
8. 000

17. 000
0. 000
17. 000

2, 950. 000
36. 000
2,986. 000

19. 000
0. 000
19. 000

882. 000
0. 000
882. 000

4,877.000
15. 000
4,892. 000

Page 2
ESTI MATE RUN 12/ 19/ 2017

12: 49: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 000. 00
0. 00
2, 500. 00
0. 00
14, 400. 00
0. 00
8, 000. 00
0. 00
14, 740. 00
0. 00
2, 400. 00
0. 00
2, 550. 00
360. 00
29, 860. 00
0. 00
380. 00
0. 00
17, 640. 00
135. 00
44, 028. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00205 Renoval of Weel Stop 7.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0065 202-00210 Renoval of Concrete Pavenent 1, 372. 000 1, 356. 000
SY 16. 000 240. 00
15. 00000 1, 372. 000 20, 580. 00
0070 202-00220 Renoval of Asphalt Mat 4,974. 000 4,974. 000
SY 0. 000 0. 00
15. 00000 4,974. 000 74, 610. 00
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 138, 790. 040 138, 790. 040
SY 0. 000 0. 00
3. 00000 138, 790. 040 416, 370. 12
0080 202- 00250 *Renoval of Pavenent Marking 8, 385. 000 7, 863. 000
SF 522. 000 1, 305. 00
2.50000 8, 385. 000 20, 962. 50
0085 202-00700 *Renoval of Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0090 202- 00705 *Removal of Light Standard Foundation 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0095 202-00810 *Renoval of Gound Sign 23. 000 17. 000
EACH 6. 000 360. 00
60. 00000 23. 000 1, 380. 00
0100 202-00821 *Renoval of Sign Panel 92. 000 90. 000
EACH 2.000 110. 00
55. 00000 92. 000 5, 060. 00
0105 202-00827 *Renoval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0110 202-00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19134-BID ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STVD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00831 *Renoval of Traffic Signal Head 16. 000 16. 000
EACH 0. 000 0. 00
80. 00000 16. 000 1, 280. 00
0120 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
220. 00000 1. 000 220. 00
0125 202-00860 *Removal of Pedestrian Push Button 16. 000 16. 000
EACH 0. 000 0. 00
330. 00000 16. 000 5, 280. 00
0130 202-04001 Pl ug Cul vert 12. 000 12. 000
EACH 0. 000 0. 00
900. 00000 12. 000 10, 800. 00
0135 203-00000 Uncl assi fi ed Excavation 458. 000 458. 000
CY 0. 000 0. 00
100. 00000 458. 000 45, 800. 00
0140 203-00060 Enbanknent Material (Conplete In Place) 17. 000 17. 000
CY 0. 000 0. 00
50. 00000 17. 000 850. 00
0145 203-01597 *Pot hol i ng 267. 250 267. 250
HOUR 0. 000 0. 00
300. 00000 267. 250 80, 175. 00
0150 206- 00000 Structure Excavation 556. 000 556. 000
CY 0. 000 0. 00
40. 00000 556. 000 22, 240. 00
0155 206- 00100 Structure Backfill (dass 1) 380. 000 380. 000
CY 0. 000 0. 00
75. 00000 380. 000 28, 500. 00
0160 208-00002 Erosion Log Type 1 (12 Inch) 780. 000 780. 000
LF 0. 000 0. 00
9. 00000 780. 000 7,020. 00
0165 208-00035  Aggregate Bag 1, 004. 000 1, 004. 000
LF 0. 000 0. 00

12. 00000 1, 004. 000 12, 048. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0175 208- 00051 StormDrain Inlet Protection (Type I) 1, 240. 000 1, 230. 000
LF 10. 000 140. 00
14. 00000 1, 240. 000 17, 360. 00
0180 208- 00052 StormDrain Inlet Protection (Type I1) 420. 000 360. 000
LF 60. 000 3, 000. 00
50. 00000 420. 000 21, 000. 00
0185 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 118. 000 88. 000
HOUR 30. 000 3, 000. 00
100. 00000 118. 000 11, 800. 00
0195 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 250 5. 250
HOUR 0. 000 0. 00
40. 00000 5. 250 210. 00
0200 208-00106 *Sweepi ng (Sedi nent Renoval ) 74. 500 74. 500
HOUR 0. 000 0. 00
150. 00000 74. 500 11,175.00
0205 208- 00207 Erosi on Control Managenent 80. 000 74.000
DAY 6. 000 120. 00
20. 00000 80. 000 1, 600. 00
0210 210-00007 Reset Wheel Stop 14. 500 14.500
EACH 0. 000 0. 00
10. 00000 14.500 145. 00
0215 210-00760 *Reset Luminaire 4. 000 4.000
EACH 0. 000 0. 00
500. 00000 4.000 2,000. 00
0220 210-00810 *Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0. 00
350. 00000 12. 000 4, 200. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQIECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00815 *Reset Sign Panel 18. 000 18. 000
EACH 0. 000 0. 00
350. 00000 18. 000 6, 300. 00
0230 210- 00860 *Reset Pedestrian Push Button 21.000 20. 000
EACH 1. 000 350. 00
350. 00000 21. 000 7, 350. 00
0235 210-01000 Reset Fence 22.000 22.000
LF 0. 000 0. 00
100. 00000 22.000 2,200. 00
0240 210-04010 Adj ust Manhol e 112. 000 34.500
EACH 77.500 23, 250. 00
300. 00000 112. 000 33, 600. 00
0245 210- 04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0250 210- 04050 Adj ust Val ve Box 214. 000 80. 000
EACH 134. 000 26, 800. 00
200. 00000 214. 000 42, 800. 00
0255 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0260 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0265 213-00002 Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0270 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0275 213-00067 Rock Mil ch (Wed Free) 6, 939. 000 6, 939. 000
SF 0. 000 0. 00
5. 50000 6, 939. 000 38, 164. 50



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19134-BID ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STVD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 240-00010 Renoval of Nests 98. 000 98. 000
HOUR 0. 000 0. 00
50. 00000 98. 000 4, 900. 00
0285 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0290 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0.900
LS 0. 100 500. 00
5, 000. 00000 1. 000 5, 000. 00
0295 304- 06000 Aggregate Base Course (Cl ass 6) 959. 210 959. 210
TON 0. 000 0. 00
60. 00000 959. 210 57, 552. 60
0300 304- 06008 Aggregate Base Course (O ass 6) (Special) 228. 000 135. 000
cY 93. 000 3, 720. 00
40. 00000 228. 000 9, 120. 00
0305 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0306 403-00720  HVA (Patching) (Asph) 1, 783. 070 1, 782. 070
TON 1. 000 214. 32
214. 32000 1, 783.070 382, 147. 56
0310 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 22, 275. 850 19, 297. 170
TON 2,873.680 316, 104. 80
110. 00000 22,170. 850 2,438, 793. 50
0315 411-10255 Emul sified Asphalt (Sl ow Setting) 7,079. 000 5, 916. 000
GAL 1, 163. 000 2,326.00
2.00000 7,079. 000 14, 158. 00
0320 412- 00600 *Concrete Pavenent (6 |nch) 940. 000 924. 000
SY 16. 000 1, 440. 00
90. 00000 940. 000 84, 600. 00
0325 412-00700 *Concrete Pavenent (7 Inch) 47.000 47.000
SY 0. 000 0. 00

120. 00000 47.000 5, 640. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 412-00800 *Concrete Pavenent (8 Inch) 210. 000 210. 000
SY 0. 000 0. 00
150. 00000 210. 000 31, 500. 00
0335 412-00801 *Concrete Pavenent (8 Inch) (Special) 318. 000 318. 000
SY 0. 000 0. 00
160. 00000 318. 000 50, 880. 00
0340 412-00815 *Concrete Pavenent (8 Inch) (Reinforced) 463. 000 463. 000
SY 0. 000 0. 00
180. 00000 463. 000 83, 340. 00
0345 503-00018 *Drilled Caisson (18 Inch) 128. 000 124. 000
LF 4.000 800. 00
200. 00000 128. 000 25, 600. 00
0350 503-00024 *Drilled Caisson (24 Inch) 7.000 7.000
LF 0. 000 0. 00
300. 00000 7.000 2,100. 00
0355 503-00036 *Drilled Caisson (36 Inch) 114. 000 114. 000
LF 0. 000 0. 00
600. 00000 114.000 68, 400. 00
0360 506-01020 Geogri d Reinforcenent 69. 000 69. 000
SY 0. 000 0. 00
5. 00000 69. 000 345. 00
0365 507-00000 *Concrete Slope and Ditch Paving 5. 000 5. 000
CcY 0. 000 0.00
700. 00000 5. 000 3, 500. 00
0370 601-01025 Concrete O ass B (M scel | aneous) 21. 000 21. 000
CcY 0. 000 0. 00
300. 00000 21. 000 6, 300. 00
0375 601-07000 *Concrete Retaining Wall 147. 000 147. 000
SF 0. 000 0. 00
300. 00000 147. 000 44, 100. 00
0380 603-01180 18 Inch Reinforced Concrete Pipe 711. 000 711.000
LF 0. 000 0. 00
130. 00000 711. 000 92, 430. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0385 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 98. 000 98. 000
LF 0. 000 0. 00
170. 00000 98. 000 16, 660. 00
0390 604- 16005 Inlet Type 16 (5 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 000. 00000 12. 000 36, 000. 00
0395 604-16010 Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0400 604-16605 Inlet Type 16 (Triple) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0405 604-19305 Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0410 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
0415 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0420 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0425 607-11525 Fence (Plastic) 254. 000 254. 000
LF 0. 000 0. 00
5. 00000 254. 000 1, 270. 00
0430 608-00000 *Concrete Sidewal k 1, 876. 000 1, 836. 000
Sy 40. 000 3, 200. 00
80. 00000 1, 876. 000 150, 080. 00
0435 608-00010 *Concrete Curb Ranp 748. 000 748. 000
SY 0. 000 0. 00
200. 00000 748. 000 149, 600. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 608-00012  *Curb Ranp (Special) 343. 000 343. 000
SY 0. 000 0. 00
250. 00000 343. 000 85, 750. 00
0445 608- 00350 *Concrete Sidewal k (Col ored) 459. 000 459. 000
SY 0. 000 0. 00
200. 00000 459. 000 91, 800. 00
0450 609-20010 *Qurb Type 2 (Section B) 462. 000 455. 000
LF 7.000 245.00
35. 00000 462. 000 16, 170. 00
0455 609-21020 *Qurb and Gutter Type 2 (Section II-B) 4,548. 000 4,533. 000
LF 15. 000 600. 00
40. 00000 4,548. 000 181, 920. 00
0460 609-21021 Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0465 609-21900 *Qurb and Gutter Type 2 (Special) 563. 000 563. 000
LF 0. 000 0.00
45. 00000 563. 000 25, 335. 00
0470 609-24004 *CGutter Type 2 (4 Foot) 518. 000 518. 000
LF 0. 000 0.00
80. 00000 518. 000 41, 440. 00
0475 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0480 612-00002  *Delineator (Type II) 50. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0485 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0490 613-00200 *2 Inch Electrical Conduit 1, 773. 000 1, 773. 000
LF 0. 000 0. 00
15. 00000 1, 773. 000 26, 595. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 613- 00206 *2 Inch BElectrical Conduit (Bored) 780. 000 780. 000
LF 0. 000 0. 00
35. 00000 780. 000 27, 300. 00
0500 613-00300 *3 Inch Electrical Conduit 884. 000 884. 000
LF 0. 000 0. 00
15. 00000 884. 000 13, 260. 00
0505 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 500. 000 1, 500. 000
LF 0. 000 0. 00
37. 00000 1, 500. 000 55, 500. 00
0510 613-00400 *4 Inch Electrical Conduit 601. 000 601. 000
LF 0. 000 0. 00
40. 00000 601. 000 24, 040. 00
0515 613-07002 *Type Two Pull Box 15. 000 15. 000
EACH 0. 000 0. 00
550. 00000 15. 000 8, 250. 00
0520 613-07003 *Type Three Pull Box 19. 000 19. 000
EACH 0. 000 0. 00
1, 000. 00000 19. 000 19, 000. 00
0525 613-07004 *Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0530 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0535 613-13000 *Lum naire (LED) 3. 000 3. 000
EACH 0. 000 0. 00
3. 00000 3. 000 9. 00
0540 613-16010 *Light Standard and Lum naire (Decorative) 4.000 4.000
EACH 0. 000 0. 00
7, 000. 00000 4.000 28, 000. 00
0545 613- 30005 *Li ght Standard and Luminaire (Pedestrian) 12. 000 12.000
EACH 0. 000 0. 00
4,500. 00000 12. 000 54, 000. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 613-32300 *Light Standard Steel (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0555 613-40010 *Li ght Standard Foundati on 18. 000 18. 000
EACH 0. 000 0. 00
1, 500. 00000 18. 000 27, 000. 00
0560 614-00011 *Sign Panel (Qass I) 605. 000 591. 000
SF 14. 000 280. 00
20. 00000 605. 000 12, 100. 00
0565 614-00012 *Sign Panel (Cass I1) 238. 000 177. 000
SF 61. 000 1, 342. 00
22. 00000 238. 000 5, 236. 00
0570 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 15. 000 10. 000
EACH 5. 000 1, 000. 00
200. 00000 15. 000 3, 000. 00
0575 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 15. 000
Sl i pbase
EACH 2.000 800. 00
400. 00000 17. 000 6, 800. 00
0580 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 32. 000
EACH 0. 000 0. 00
1, 000. 00000 32. 000 32, 000. 00
0585 614-70336 *Traffic Signal Face (12-12-12) 22.000 22.000
EACH 0. 000 0. 00
1, 000. 00000 22.000 22, 000. 00
0590 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4. 000 6, 400. 00
0600 614- 72855 *Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
23, 000. 00000 3. 000 69, 000. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 614-72862 *Pedestrian Push Button (Special) 32. 000 32. 000
EACH 0. 000 0. 00
1, 600. 00000 32. 000 51, 200. 00
0610 614-72895 *Vehi cl e Detection System (Single Canera) 7.000 7.000
EACH 0. 000 0. 00
10, 000. 00000 7.000 70, 000. 00
0615 614- 75840 *Traffic Signal Controller (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0620 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 7. 000 7.000
nl
2 EACH 0. 000 0. 00
8, 000. 00000 7.000 56, 000. 00
0625 614-84100 *Traffic Signal Pedestal Pole Al uninum 36. 000 35. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 36. 000 57, 600. 00
0630 622-00251 Bench (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0635 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 150 16, 500. 00
110, 000. 00000 1. 000 110, 000. 00
0640 626-00000 *Mobi | i zati on 1. 000 0.870
LS 0. 000 0. 00
862, 000. 00000 0.870 749, 940. 00
0645 626-01103 *Public Information Services (Tier I11) 1. 000 0. 900
LS 0. 100 4, 000. 00
40, 000. 00000 1. 000 40, 000. 00
0650 627-00008 *Modi fi ed Epoxy Pavenent Marking 271. 000 0. 000
GAL 224.000 24, 640. 00
110. 00000 224.000 24, 640. 00
0655 627-00011 *Pavenent Marking Paint (Waterborne) 706. 000 612. 000
GAL 94. 000 4, 700. 00
50. 00000 706. 000 35, 300. 00
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PON: 19134-BID ESTI MATE RUN 12/ 19/ 2017
PRQIECT: STVD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 627- 30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 001. 000 822. 000
SF 179. 000 3, 580. 00
20. 00000 1, 001. 000 20, 020. 00
0665 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 9, 342. 000 5, 424. 000
Li ne
) SF 3,918. 000 43, 098. 00
11. 00000 9, 342. 000 102, 762. 00
0670 629-01001  *Survey Monunent (Type 1) 2.000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0675 629-01006  *Survey Monunent (Type 6) 20. 000 0. 000
EACH 20. 000 14, 000. 00
700. 00000 20. 000 14, 000. 00
0680 629-01210 Adj ust Monunent Box 42. 000 4.500
EACH 17.500 3, 500. 00
200. 00000 22.000 4, 400. 00
0685 630-00000  *Fl aggi ng 6, 000. 000 4, 535. 500
HOUR 423. 000 9, 306. 00
22. 00000 4, 958. 500 109, 087. 00
0690 630- 00007 *Traffic Control Inspection 152. 000 137. 000
DAY 15. 000 15. 00
1. 00000 152. 000 152. 00
0695 630-00012 *Traffic Control Managenent 288. 000 268. 000
DAY 20. 000 20. 00
1. 00000 288. 000 288. 00
0700 630- 80001 *Fl ashi ng Beacon (Portabl e) 5. 000 4. 500
EACH 0. 000 0. 00
1, 200. 00000 4.500 5, 400. 00
0705 630-80335 *Barricade (Type 3 MA) (Tenporary) 41. 000 36. 900
EACH 0. 000 0. 00
200. 00000 36. 900 7, 380. 00
0710 630-80341  *Construction Traffic Sign (Panel Size A) 241. 000 216. 900
EACH 0. 000 0. 00

60. 00000 216. 900 13, 014. 00
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PON: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0715 630- 80342 *Construction Traffic Sign (Panel Size B) 200. 000 180. 000
EACH 0. 000 0. 00
70. 00000 180. 000 12, 600. 00
0720 630-80343  *Construction Traffic Sign (Panel Size Q) 23.000 20. 700
EACH 0. 000 0. 00
100. 00000 20. 700 2,070. 00
0725 630- 80350 *Vertical Panel 103. 000 92. 700
EACH 0. 000 0. 00
65. 00000 92. 700 6, 025. 50
0730 630-80354 *Vertical Panel (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0735 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
15, 000. 00000 5. 400 81, 000. 00
0740 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0745 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 9. 000 8.100
Type
yee) EACH 0. 000 0. 00
6, 000. 00000 8.100 48, 600. 00
0750 630-80360  *Drum Channel i zi ng Device 265. 000 238. 500
EACH 0. 000 0. 00
15. 00000 238. 500 3,577.50
0755 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 48. 000 43. 200
EACH 0. 000 0. 00
20. 00000 43. 200 864. 00
0760 630-80370 Concrete Barrier (Tenporary) 776. 000 518. 400
LF 0. 000 0. 00
60. 00000 518. 400 31, 104. 00
0765 630- 80380 *Traffic Cone 274.000 246. 600
EACH 0. 000 0. 00
25. 00000 246. 600 6, 165. 00
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PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQIECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0770 630-80520 *Mbbi | e Pavenment Marking Zone 6. 000 0. 000
DAY 5. 000 10, 000. 00
2, 000. 00000 5. 000 10, 000. 00
0775 630-85010 I npact Attenuator (Tenporary) 4.000 1.800
EACH 0. 000 0. 00
3, 500. 00000 1. 800 6, 300. 00
0780 630-85041 *Mobi | e Attenuator 103. 000 96. 000
DAY 7.000 525. 00
75. 00000 103. 000 7,725.00
0785 630-86800 Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
110, 000. 00000 0. 000 0. 00
0790 632-00000 N ght Work Lighting 1. 000 0. 900
LS 0. 100 2, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0795 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70011 F/ A Partnering 1, 508. 640 1, 508. 640
F A 0. 000 0. 00
1. 00000 1, 508. 640 1, 508. 64
0805 700-70012 F/ A Asphalt Pavenent |ncentive -122,712. 160 0. 000
FA -122,712. 160 -122,712. 16
1. 00000 -122,712. 160 -122,712. 16
0810 700-70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQIECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0825 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 24, 838. 550 0. 000
FA 24, 838. 550 24,838. 55
1. 00000 24, 838. 550 24,838.55
0830 700-70021 F/ A On- The-Job Trai nee 3, 641. 000 2,926. 000
HOUR 715. 000 715. 00
1. 00000 3, 641. 000 3, 641. 00
0835 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700- 70034 F/A Wility Relocations and El ectric Services 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70042 F/ A Railroad Fl aggi ng 15, 250. 000 15, 250. 000
FA 0. 000 0. 00
1. 00000 15, 250. 000 15, 250. 00
0850 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 625-00001 Const Surveyi ng (Hour) 84. 750 84. 750
HOUR -6.500 - 650. 00
100. 00000 78. 250 7,825.00
0990 900- 00006 Added Item (Dol lar)/ Wrking Tinme Violation -450. 000 -2, 850. 000
DOL -2, 400. 000 -2,400.00
1. 00000 -5, 250. 000 -5, 250. 00
0995 900- 00006 Added Item (Dollar)/ Lane Rental Fee -1, 710. 000 -1,710. 000
DOL 0. 000 0. 00
1. 00000 -1, 710. 000 -1,710.00
1000 900- 00006 Added Item (Dollar)/ Price Adjustment for Cass D - 144. 000 -144.000
Concrete
DOl 0. 000 0. 00
1. 00000 -144.000 -144.00
1005 203- 01565 Hydraul i ¢ Excavator Komatsu 308 23.500 23. 500
HOUR 0. 000 0. 00
180. 00000 23.500 4, 230. 00
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PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1010 203-01590 Front End Loader (Rubber) Cat 950M 20. 500 20. 500
HOUR 0. 000 0. 00
140. 00000 20. 500 2,870.00
1015 503-00042 Drilled Caisson (42 In) 19. 000 19. 000
LF 0. 000 0. 00
655. 00000 19. 000 12, 445. 00
1020 604-31015 MH Box Base (15 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1025 603-02480 60x38 I n RCP (Tunnel ed) 100. 000 68. 000
LF 32. 000 45, 120. 00
1, 410. 00000 100. 000 141, 000. 00
1030 630-86810 Traffic Signal (Tenp) (Tenporary Bag Head) 3. 000 2.700
EACH 0. 000 0. 00
2,500. 00000 2.700 6, 750. 00
1035 630-86810 Traffic Signal (Tenp) (Adjust Signal Head) 2.000 1. 800
EACH 0. 000 0. 00
6, 130. 00000 1. 800 11, 034. 00
1040 604-31020 MH Box Base (20 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
1045 216-00042 Soi |l Retent Bl anket (BioD S/ Q) 500. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
1050 630-00003 Uni forned Traf Cirl 300. 000 118. 750
HOUR 0. 000 0. 00
100. 00000 118. 750 11, 875. 00
1055 206- 00065 Str Bkfl (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 613-10000 Wring Wring for south Hudson Traffic Signal 1. 000 1. 000
LS 0. 000 0. 00
800. 00000 1. 000 800. 00
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PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1070 900- 00007 Added |tem (Each)/ Wl ded Expansion Device Straps 82. 000 82. 000
EACH 0. 000 0. 00
86. 00000 82. 000 7,052. 00
1075 900- 00006 Added Item (Dol lar)/ Overweight Trucks -2, 439. 000 -2,439. 000
DOL 0. 000 0. 00
1. 00000 -2,439. 000 -2,439.00
1085 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
27,500. 00000 1. 000 27,500. 00
2020 900- 00006 Added Item (Dol lar)/ Extended Overhead 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2035 630-00007 Traf Crl Inspection 0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
2040 630-00012 Traf Crl Mnt 0. 000 0. 000
DAY 0. 000 0. 00
900. 00000 0. 000 0. 00
2045 612-00010 Delin (Spec) Remlinstall only 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 8,298,075.81 % 475,137.51% 7,837,577.81
CAT NOO300 K-18-FA
0855 202- 00240 Renoval of Asphalt Mat (Pl aning) 588. 000 588. 000
SY 0. 000 0. 00
3. 00000 588. 000 1, 764. 00
0860 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 64. 000 64. 000
TON 0. 000 0. 00
110. 00000 64. 000 7, 040. 00
0865 518-03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 86. 000
LF 0. 000 0. 00
30. 00000 86. 000 2,580. 00
CAT 0300 CURRENT AMI  $ 11,414.00 $ 0.00% 11, 384. 00
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PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQIECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 K-18-J
0870 202- 00503 *Removal of Portions of Present Structure 99. 000 13. 000
SY 0. 000 0. 00
500. 00000 13. 000 6, 500. 00
0875 206- 00200 Structure Backfill (dass 2) 12. 000 12. 000
CcY 0. 000 0. 00
50. 00000 12. 000 600. 00
0880 210- 00520 *Rebuild Portions of Present Structure 99. 000 12. 000
SY 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0885 506-00206 Riprap (6 Inch) 9. 500 9. 500
CcY 0. 000 0. 00
500. 00000 9. 500 4, 750. 00
0890 601-06100 *Concrete (Patching) 11. 000 1. 000
CcY 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0895 602- 00000 *Rei nforcing Steel 210. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
1080 900- 00026 Added Item (Week)/ Man Lift (K-18-J) 2. 000 0. 000
WK 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
1095 202- 00503 Rem Port Present Str 0. 000 0. 000
SY 0. 000 0. 00
550. 00000 0. 000 0. 00
2000 900- 00007 Added Item (Each)/ Tenporary Fal sework (K-18-J) 0. 000 0. 000
EACH 0. 000 0. 00
64, 210. 00000 0. 000 0. 00
2005 210-00520 Reb Port Present Str 0. 000 0. 000
SY 0. 000 0. 00
750. 00000 0. 000 0. 00
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PON: 19134-BID ESTI MATE RUN 12/ 19/ 2017
PRQIECT: STVD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 K-18-J

2015 601-06100 Conc (Pat chi ng) 0. 000 0. 000
CcY 0. 000 0.00
2, 750. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 136, 770. 00 $ 0.00$ 20, 350. 00

CAT NO0302 K-18-BT

0900 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,988. 000 2,988. 000
SY 0. 000 0. 00
15. 00000 2,988. 000 44, 820. 00
0905 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 677. 000 677. 000
SY 0. 000 0. 00
130. 00000 677.000 88, 010. 00
0910 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 149. 000 24. 000
SY 1. 000 500. 00
500. 00000 25. 000 12, 500. 00
0911 202-00503 Rem Port Present Str (Str K-18-BT) 64. 000 0. 000
SY 0. 000 0. 00
550. 00000 0. 000 0. 00
0912 601-06100  Conc (Patching) (K-18-BT) 7.000 0. 000
CcY 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0913 602-00000 Rei nf Steel (K-18-BT) 180. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0914 210-00520 Reb Port Present Str (K-18-BT) 64. 000 0. 000
SY 0. 000 0. 00
750. 00000 0. 000 0. 00
0915 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 655. 000 495. 530
TON 0. 000 0. 00
110. 00000 495. 530 54, 508. 30
0920 515-00120  *Waterproofing (Menbrane) 2,988. 000 2,987.000
SY 0. 000 0. 00

32. 00000 2,987.000 95, 584. 00
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PCN: 19134-BI D ESTI MATE RUN 12/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0014 12: 49: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 K-18-BT
0925 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 176. 000 176. 000
LF 0. 000 0. 00
350. 00000 176. 000 61, 600. 00
0930 518-03000 *Sawi ng and Seal i ng Bridge Joint 308. 000 308. 000
LF 0. 000 0. 00
30. 00000 308. 000 9, 240. 00
0935 601- 03041 *Concrete Cass D (Bridge) (Special) 82.100 81. 600
CY 0. 500 350. 00
700. 00000 82.100 57,470. 00
0940 602- 00020 *Rei nforcing Steel (Epoxy Coated) 6, 562. 000 6, 562. 000
LB 0. 000 0. 00
2.50000 6, 562. 000 16, 405. 00
1060 601-51005 Gal vani ¢ Anodes 1, 295. 000 1, 295. 000
EACH 0. 000 0. 00
30. 00000 1, 295. 000 38, 850. 00

CAT NOO303 K-18-AD

0945 202- 00240 Renoval of Asphalt Mat (Pl aning)

0950 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28)

CAT NOO0304 K-18-FD

0955 202- 00240 *Renoval of Asphalt Mat (Pl aning)

0960 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28)

0965 518-03000 *Sawi ng and Seal i ng Bridge Joint

CAT 0302 CURRENT AMI  $

537. 000
SY
3. 00000
29. 000
TON
110. 00000

CAT 0303 CURRENT AMI  $

956. 000
SY
3. 00000
105. 000
TON
110. 00000
87. 000
LF
30. 00000

CAT 0304 CURRENT AMI  $

661, 371.00 $

537. 000
0. 000
537. 000

29. 000
0. 000
29. 000

850. 00 $ 478, 987. 30

1, 611. 00

3, 190. 00

4,801.00 $

956. 000
0. 000
956. 000

0. 000
105. 000
105. 000

0. 000
87. 000
87. 000

0.00$ 4,801. 00

2,868. 00

11, 550. 00
11, 550. 00

2,610. 00
2,610. 00

17,028.00 $

14,160.00 $ 17, 028. 00
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PCN: 19134-BI D ESTI MATE RUN 12/19/ 2017
PRQJECT: STM)961- 013 ESTI MATE NO. 0014 12: 49: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0975 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0980 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 46, 000. 00 $ 0.00$ 46, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

9,175,459.81 $

490, 147.51$ 8,416,128.11



